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1. Opening Remarks and Introductions
G. Pothier, the Independent Facilitator, called the meeting to order, welcomed and thanked all
participants for attending, and encouraged the stakeholders to take the opportunity to participate fully
in the meeting. G. Pothier highlighted two key objectives for the meeting:
• Provide an overview of the study and work completed to date.
• Seek feedback on potential route alternatives and potential interchange locations.
G. Pother noted that the initial RAAG meeting was a joint MAG/RAAG meeting, and that the project
team is working on the membership for the MAG and RAAG and may consider moving some members
(like the utility companies) to the RAAG to balance the membership and align interests.
2. Study Overview and Status Update
P. Puccini provided an overview of the recommendations from Stage 1 of the study and the focus of
Stage 2 of the study, what the project team heard at MAG/RAAG Meeting #1, the project schedule, the
Stage 2 planning process, and what the new corridor will look like.
3. Overview of the Development and Screening of the Long List of Route Alternatives and Potential
Interchange Locations
P. Puccini provided an overview of how potential interchange locations were developed and screened,
and what goods movement priority features are being considered. N. Ahmed provided an overview of
how route alternatives were developed and screened, described the long list of route alternatives,
provided an overview of the key reasons why route alternatives were screened out in the west, central
and east sections of the study area, and described the short list of route alternatives.
Q: Will the project team provide a detailed rationale for the screening of the long list of route
alternatives?
R: Yes, that is the focus of PIC #1. Assessment tables will be available at the PIC for people to review.
Summaries will be provided on display boards.
Q: Did the screening of the long list of route alternatives consider impacts to meander belts?
R: Yes, the screening included the consideration of meander belts and regulatory flood zones. This
information is shown on our existing conditions maps.
4. Feedback on the Preliminary Short List of Route Alternatives Within the Greenbelt
G. Pothier led a P.O.W.E.R. exercise for the preliminary short list of route alternatives for the west,
central and east sections of the study area. For each section, attendees were asked to comment/share
observations about the P – Positives, O – Objections, W – What Else Do You Want To Share?, E –
Enhancements, R – Remedies of the preliminary short list of route alternatives.
West Section (Highway 401/407 ETR Interchange to Mississauga Road)
• Support the elimination of Alternative 1F.
• Support for Alternative 1C as it does not cross a tributary of Sixteen Mile Creek.
• Should realign Alternative 1E, as it appears to impact the bank of a watercourse.
Central Section (Mississauga Road to Highway 50)
• Noise and air quality reports should be completed as part of this study.

•
•
•
•

Species at risk permits will need to be obtained regarding impacting redside dace habitat.
Request to review the built heritage report prepared for this study.
Support for the existing Highway 410 alternative. Concern regarding Alternative 10C as it
extends through sensitive natural lands.
In general throughout the entire study area, the southerly routes fragment less agricultural
base.

East Section (Highway 50 to Highway 400)
• Pleased to see that an alternative (Alternative 7F) was developed and carried forward that the
Toronto and Region Conservation Authority suggested earlier in the study.
• Consider oversizing structures (particularly culverts) to allow for fish passage and natural
channel design/function.
5. Upcoming Public Information Centre: Anticipating Public and Stakeholder Reaction
G. Pothier noted that the project team is aiming to hold a Public Information Centre later this year and
asked attendees to provide insight on the following issues - with a view to assisting the project team to
best address the concerns and information needs of the public:
1. Are there “hot spots” or “hot topics” you foresee?
2. What strategies/responses can we provide to address the “hot spots” or “hot topics”?
•
•
•
•
•
•
•
•
•
•
•

Concern regarding the length of time it takes to plan and construction such a corridor.
Stakeholders may be concerned about traffic delays due to construction.
Humber Alliance may be concerned about impacts to trails, watercourses, and the natural
environment in general.
Stakeholders may be concerned about impacts to historical communities.
Questions about the Focused Analysis Area – what is the process to release lands.
Stakeholders in the City of Mississauga may have concerns about stormwater management, as
they recently experienced some flooding.
Consider having maps which allow property owners to see their properties close up.
Consider having a digital interface where stakeholders can zoom in and out, turn layers on/off,
turn routes on/off, etc.
Consider sharing digital files of the route alternatives with regulatory agencies so they can
compare impacts and provide more informed commentary on the route alternatives.
Make the colouring of the route alternatives more transparent so you can see what is
underneath the routes.
With respect to stormwater management and water quality, there are low impact development
technologies for runoff at watercourses that can remove up to 80 % of total suspended solids.
The project team should consider water quality control technologies for stormwater
management.

Q: When will maps of the route alternatives be made publically available?
R: Route alternatives will be made available at PIC #1, and on the project website subsequent to PIC
#1.

6. Next Steps
N. Ahmed provided an overview of next steps in the study, and provided the dates and locations of the
PIC #1 venues.
Q: Have you met with Regional Councils yet?
R: Typically the project team would present to the Regional Councils before the PIC; however, given
the timing of the election this year, the project team determined that it would be most prudent to
meet with the newly elected Regional Councils in the new year.
7. Open Forum and 8. Closing Remarks
G. Pothier invited additional comments/questions/observations.
Q: Will fieldwork include groundwater investigations at underpass locations? There is an aquifer under
pressure in the area of Trafalgar Road and Steeles Avenue.
R: The project team will be assessing groundwater impacts at a high level for the short list of route
alternatives based on secondary source data. At the preliminary design stage, this information will
be confirmed.
Q: Did the screening of the interchange locations take into account features they would impact outside
of the 250m lines?
R: The 250m lines can generally accommodate interchanges, so impacts were accounted for. The
conceptual footprints for the larger freeway-to-freeway interchanges are shown as a green dashed
line on map of the short list of route alternatives.
C: The Toronto and Region Conservation Authority Executive Committee would like an update once the
short list of route alternatives has been confirmed.
C: A species at risk evaluation criteria should be considered under both the aquatic and terrestrial
environment.
G. Pothier and N. Rouskov provided closing remarks, and thanked all participants for taking the time to
provide their input.
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